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Resource Area/Study Report Name                                                          Delivery Date 

 

1 
 

Cultural Resources 
 
C1 F.R. Ethnographic Inventory - Internal 07/04 
 F.R. Archaeology Inventory - Public 07/04 
 F.R. Archaeology Inventory - Internal 08/04 
 
C2 D.R. Cultural Resources Evaluation 03/06 
 F.R. FERC Hydroelectric Facilities Historic Architectural Evaluation Report (confidential) 08/04 
 D.R. Evaluation Report: Oroville Mining District 08/04 
 Historic Archaeological Site Reports (36 to 60 sites; number of reports is unknown) 10/05 or longer 
 Prehistoric Archaeological Site Reports (46 to 50 sites; number of reports is unknown) Unknown 
 D.R. Traditional Cultural Property (Ethnographic) Evaluation Report 08/04 
 
C3 D.R. Cultural Resources Management Plan 09/04 
 
C4 D.R. Cultural Resources Interpretive Evaluation 09/04 
 
Engineering and Operations 
 
E2 Perform Modeling Simulations    
 Benchmark Study Results for CALSIM II, HYDROPS & WQRRS Ongoing 
 
E4 F.R. Flood Management Study  07/04 
 
E8 Temperature Impacts of Pumpback Operations on Oroville Reservoir Cold Water Pool Ongoing  
 (Note: This activity reflects a commitment to collect data related to pump back operations) 
 
- I.D. Engineering Exhibits A-D  04/05 
 
Environmental - Fisheries 
 
F1 Evaluation of Project Effects on Non-Fish Aquatic Resources 
 F.R. Task 2 07/04 
 
F3.1 Evaluation of Project Effects on Resident Fish and Their Habitat within Lake Oroville, its Upstream Tributaries,  
 the Thermalito Complex, and the Oroville Wildlife Area 
 F.R. Task 1B - Fish Species Composition in Lake Oroville's Upstream Tributaries 08/04 
 F.R. Task 4A - Fish Species Composition and Evaluation of Juvenile Bass Recruitment in the Thermalito Afterbay 08/04 
 F.R. Task 4C - Inundated Littoral Habitat and Evaluating Effects of Fluctuation on Bass Dewatering  07/04 
  
F3.2 Evaluation of Project Effects on Resident Fish and their Habitat in the Feather River Downstream of the Fish Barrier Dam 
 F.R. Task 3A(3) - Radio Tagging & Tracking for Sturgeon 05/05 
 F.R. Task 3B - Splittail Habitat Assessment 07/04 
 F.R. Task 4/Task 5 - Comparison of Fish Distribution to Habitat Distribution and Maps (by species) 08/04 
 
F5/7 Project Effect of FERC Project Management Plans on a Balanced Fishery of Resident and Anadromous Fish 
 and their Habitat 
 F.R. Task 2 - Evaluate the Achievement of Current Stocking Goals   08/04 
 F.R. Task 3 - Evaluate the Interaction between the Lake Oroville Fishery & Upstream Tributary Fisheries 08/04 
 
F9 Hatchery Effects on Salmonids   
 Results of Second Cohort Analysis Using Additional Tag Recovery Data  08/04 
 Synthesis Report  08/04 
 F.R.     09/04 
 
F10 Evaluation of Project Effects on Anadromous Salmonids and their Habitat 
 F.R. Task 1A - Evaluate Influence of Operations on Feather River Attraction Flows (Asked EWG to Drop) 
 F.R. Task 1B - Evaluate Influence of Operations on Attraction Water Temperature (Asked EWG to Drop) 
 F.R. Task 1D - Evaluate Influence of Operations on Water Temperature-Related Effects on    
  Pre-spawning Salmonid Adult Production 07/04 
 F.R. Task 1E - Spring-run Chinook Habitat Use and Spawning Status Report from Radio Tracking 04/05 
 F.R. Task 2A - Evaluate Spawning and Incubation Substrate Availability and Suitability for Salmonids 07/04 
  I.R.  Task 2B(3) - Flow vs. Carcass Survey and Redd Superimposition Analysis 07/04  
 F.R. Task 2B - Flow vs. Spawning and Redd Superimposition 07/04 
 F.R. Task 2C - Evaluate Spawning and Incubation Substrate Availability and Suitability for Salmonids 07/04 
 F.R. Task 2D - Evaluate Flow Fluctuation-Related Effects on Redd Dewatering  07/04 
 F.R. Task 3C - Evaluate Project Flow Fluctuation Effects on Juvenile Salmonid Stranding 08/04 
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2 
 

Environmental - Geomorphic 
 
G2 Effects of Project Operations on Geomorphic Process Downstream of Oroville Dam   

F.R. Task 2 - Spawning Riffle Characteristics 08/04 
F.R. Task 3 - Channel Cross-Sections and Photography 08/04 
F.R. Task 4/Task 8 - Summary, Conclusions and Monitoring Recommendations 07/04 
F.R. Task 5 - Dam Effects on Hydraulics and Geomorphology 07/04 
F.R. Task 6 - Channel Meander and Bank Erosion 07/04 

 
Environmental - Terrestrial 
 
T1 Effects of Project Features and Operation on Wildlife and Wildlife Habitat    
 I.R. Interagency Wildlife Management Coordination Interim Report 08/04 
 
T3/5 D.R. Riparian Resources, Wetlands, and Associated Flood Plains 07/04 
  
T6 F.R. Interagency Wildlife Management Coordination 12/04 

(Note: To complete this report, the Recreation Needs Assessment Report and the Wildlife Management Plan are required.) 
 
T10 D.R. Effects of Project Features, Operation and Maintenance on Upland Plant Communities 08/04 
 
Environmental - Water Quality 
 
W1 D.R. Project Effects on Water Quality Designated Beneficial Uses for Surface Waters 08/04 
 
W2 Contaminant Accumulation in Fish, Sediments, and the Aquatic Food Chain 
 D.R. Second Year of Monitoring 02/05 
 
W3 Recreational Facilities and Operations Effects on Water Quality 
 D.R. Task 1A - Identification of Potential Effects to Water Quality 08/04 
 D.R. Task 1B - First Year of Monitoring 08/04 
 D.R. Task 1B - Second Year of Monitoring 02/05 
 D.R. Task 2 - Effects of Future Facilities and Activities 10/04 
 F.R.    05/05 
 
W5 Project Effects on Groundwater 
 D.R. Task 2 - Hyporheic Monitoring 10/04 
 F.R.    11/04 
 
W6 Project Effects on Temperature Regime    
 D.R. Task 7 - Existing Conditions 07/04 
 D.R. Task 7 - Effects of Future Project Operations 10/04 
 F.R.    11/04 
 
W7 Land and Watershed Management 
 D.R. Task 1A - Identification of Potential Effects to Water Quality 08/04 
 D.R. Task 1B - Monitoring of Potential Effects to Water Quality 08/04 
 D.R. Task 2 - Effects from Future Land Uses and Management 10/04 
 F.R.   11/04 
 
W9 Project Effects on Natural Protective Process 
 F.R. Task 5  08/04 
 
Land Use, Land Management, and Aesthetics 
 
L1 F.R. Land Use Study 07/04 
 
L2 F.R. Land Mgmt Study 08/04 
 
L4 F.R. Aesthetic Resource Assessment 07/04 
 
Recreation and Socioeconomics 
        
R13 F.R. Recreation Surveys  08/04 


